

Provider of Choice Timeline

Last Updated 12/12/2023



Policy & ROD

- ★ **Concept Paper** July 14, 2022
- Policy Workshops** Jul 2022 - Apr 2023
- ★ **Draft Policy Release** July 20, 2023
- Public Comment Period** Jul 20, 2023 - Oct 13, 2023
- Early Planned Product Workshops** Sep 2023 - Dec 2023
- ★ **Final Policy and ROD Release** March 21, 2024

Policy Implementation & Contract Development

- April 2024 - Feb 2025 **Workshops and Contract Drafting**
- Mar 2025 - Apr 2025 **All DRAFT Contract Templates: Public Comment Period**
- All FINAL Contract Templates Released** ★ Jun 2025
- Contract ROD Released** ★ Sep 2025
- Offer and Execute Contracts** Sep 2025 - Dec 2025
- All Contracts Executed** ★ Dec 2025

System Readiness & Go Live

- Jun 2024 - Sep 2028 **Contract Delivery and System Readiness Processes**
- Power Deliveries Under New Contracts Begin** October 1, 2028 ★

Detailed Contract Phase Timeline

Last Updated 4/9/2024



Policy Implement. & Contract Dev.

- Apr 2024 - Jun 2024** Phase 1 Workshops: Discuss and finalize policy implementation details
- Apr 2024 - Oct 2024** Phase 2 Workshops: Draft and negotiate contract provisions for LF, Block, Slice, NR Block contract templates
- Nov 2024 - Feb 2025** Phase 3 Workshops: Finalize all full DRAFT contract templates

Contract Templates Finalization & ROD


- All DRAFT contract templates: Release** ★ Mar 2025
- All DRAFT contract templates: Public comment period** Mar 2025 - Apr 2025
- All DRAFT contract templates: Release updates** ★ May 2025
- Intensive workshops to finalize all draft contract templates** May 2025 - Jun 2025
- All FINAL contract templates: Release** ★ Jun 2025
- Contract ROD: Release** ★ Sep 2025

Contract Offer and Execution

- BPA prepare individual contract offers** Jun 2025 - Sep 2025
- BPA send all contract offers** Sep 2025 - Sep 2025
- All contracts executed** Dec 31, 2025 ★

Updated Detailed Timeline Through Dec. 31, 2025

Last Updated 10/22/2024



Post-2028 and Other Related Processes

Last Updated 6/7/2024

