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Agenda GRID Modernization

* Opening Remarks
* EIM-S schedule
 May RECALC

* Charge Code 30

* Closing remarks
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GRID Modernization

Opening Remarks
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GRID Modernization

EIM-S schedule



EIM-S Schedule GRID Modernization

« Additional time was needed between invoices to receive EIM Services Bills and
PCI software upgrades and test new processes DDEs
i Publish Weeks
» Targeting early January for EIM Detailed Data Files PIMONt ] Week | Behind
(DDFs) and EIM Services Bills for October 2022 May | 21-ul | 4weeks
Jun 7-Sep 6 weeks
- Targeting late January for EIM Detailed Data Files :'g iiiei mz::
(DDFs) and Re-Calculated EIM Services Bills for May Sep | 14-Nov | 3weeks
2022

* More schedule information planned for next customer
informational meeting
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GRID Modernization

May RECALC

 What is the May RECALC?
*  What will the May RECALC look like?
 Why is May RECALC taking so long?
« Challenges predicting timing of May RECALC



What is the May RECALC?
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GRID Modernization

The last regular
settlement statement
BPA receives from
CAISO is at T+70B
(Trade date + 70
Business Days).

BPA aiming to have
May RECALC be the
“final” bill for May
data.



EIM SERVICES BILL

Customer Name:
Bill ID:
Issue Date:

Bill Period:
Period Ending:

RECALC: 2022-05

Charge Code
15

25
6045
6046
64600
64700
64750
64770
6478
67740
69850

i .
Description

Prior 2205 Intentional Dev Pntly
Prior 2205 Imbalance Reassignment
Prior 2205 Over/Under Sched Settle
Prior 2205 Over/Under Sched Alloc
Prior 2205 FMM IIE EIM Settlement
Prior 2205 RT IIE EIM Settlement
Prior 2205 RT UIE EIM Settlement
Prior 2205 RT Imb Energy Offset EIM
Prior 2205 RT Sys Imb Energy Offset
Prior 2205 RT Congestion Offset
Prior 2205 RT Marg Losses Offset

Current Amount

Previous Amount

Net Amount

$0.00 $0.00 $0.00
($22,172.16) ($22,172.16) $0.00
$0.00 $0.00 $0.00
($2,734.30) ($2,727.53) ($6.77)
$12,247.93 $12,247.93 $0.00
$55,636.74 $55,636.74 $0.00
$157,780.16 $172,842.61 ($15,062.45)
$10,260.25 $17,845.34 ($7,585.08)
TRAR 19 TR3A 17 (RRA nn)
($51,599.73) ($56,099.70) $4,499.96
$5,060.49 $5,091.45 ($30.96)
Net Amount: ($18,271.30)

Will say RECALC: 2022-05
instead of INITIAL: 2022-05.

|[dentifies
— Current (T+70B — RECALC)
— Previous (T+9B - Initial)

— Net (difference between T+70B
and T+9B) — Current minus
Previous

Will receive Detailed Data Files
(DDFs) for May RECALC.

Verifying the Net Amount value
will require taking the
difference between values in
the Initial May DDFs and May
RECALC DDFs.

May RECALC total could be a
net charge or a net credit.



Why is May RECALC taking so long?

« BPA EIM Settlements software went live with known defects
and unknown issues
— Configuration errors

— Defects and interface issues related to tags
 No data
* Missing data
* Incorrect data

— Detailed Data File errors

— Some Persistent Deviation was not identified/billed

« Tag validation tools were extremely limited and manual
— This will require extra time spent validating and correcting tags

* Unforeseen circumstances impacting Settlements
— May 8 — certificate expired, BPA exited market, required tag reloads
— May 18" — Plane crash into Transmission line



Tag validation

— BPA Process

« Use tools to review tag data (compare EIM Settlements against other tag software)
« |dentify discrepancies, including if tag reload needed

* Reload tags

« Use tools to review tag data again

— Unknown number of iterations — cannot predict ahead of time
« September initial bills had 4 rounds of tag validation
Need to ensure all waivers/exemptions/configurations are implemented —
quality control

Need to manually adjust detailed data files for electrically disconnected
events

Need to create applicable Charge Code 30 (manual adjustment) entries
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GRID Modernization

Charge Code 30
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Charge Code 30

* What is Charge Code 307

— Manual adjustment to EIM Services Bills
 Why is it needed?
— Currently, EIM Settlements software does not allow for saving edits
of certain inputs that feed calculations

— Workaround is to create a manual adjustment until long term
solution is implemented in the software

 How does Charge Code 30 work?
— Applies to all EIM Charge Codes

— In May RECALC primarily being used for electrically disconnected
events

— Will not have an associated detailed data file
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GRID Modernization

Questions?



BPA Contacts for EIM

Topic / Question Area Email and Phone Email (cc)

EIM Services Bill (EESC)

EESCSettlements@bpa.qgov or

Customer Billing 503-230-EIM1
gridmod@bpa.gov
mdm@bpa.gov and
Power or Transmission
Customer Portal customerportal@bpa.gov Account Executive

Planned outages: bocoulage@bpa.gov
BPA Outage Office Unplanned: Contact BPA's Generation
Dispatcher

N/A
After-hours Outage Contact BPA's Generation Dispatcher



mailto:EESCSettlements@bpa.gov
mailto:gridmod@bpa.gov
mailto:mdm@bpa.gov
mailto:customerportal@bpa.gov
mailto:bpaoutage@bpa.gov
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GRID Modernization

Closing Remarks
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