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TSR Study and Expansion Process (TSEP) 
Version 910 

This business practice describes the BPA Transmission Service Request (TSR) Study and 
Expansion Process (TSEP) and provides information regarding requirements for Customer 
requests for individual study of TSRs. 

BPA Policy Reference 

• Open Access Transmission Tariff (OATT): Sections 16; 17.2; 17.5; 17.6.1; 17.6.2; 19; 
21; 27; 29.3; 32 

For more information, visit the BPA Transmission Business Practices webpage or submit 
questions to techforum@bpa.gov. 
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A. Overview 
TSEP is a recurring process under which BPA responds to eligible requests for transmission 
service on the BPA Network. BPA conducts TSEP on a regular basis to help ensure 
consistent processing of eligible TSRs. TSRs are processed and studied collectively unless 
a Customer requests an Individual Study for a specific TSR. TSEP consists of five phases: 
Pre-Study, the Cluster Study, Preliminary Engineering, Environmental Review, and Project 
Construction. 

  

https://www.bpa.gov/energy-and-services/transmission/tariff
https://www.bpa.gov/energy-and-services/transmission/business-practices
mailto:techforum@bpa.gov
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Diagram – Overview of TSEP Phases 

 
1. The Pre-Study phase includes the identification of eligible TSRs and the offer and return 

of signed Cluster Study Agreements.  In the Cluster Study, BPA aggregates TSRs to 
assess the collective system impacts and to identify the Plan(s) of Service1 to meet the 
demand.  Studying the TSRs collectively allows Customers to share the study costs.  

2. Following the completion of the Cluster Study, the Customer may decide to proceed with 
further evaluation of the identified Plan(s) of Service for the Customer’s TSR(s).  Based 
on the Customer’s decision, BPA may perform preliminary engineering and 
environmental review, as necessary.  

3. After completion of preliminary engineering activities and any required environmental 
review and engineering design, BPA will determine whether to proceed with the Plan(s) 
of Service to provide the requested transmission service. 

4. Analysis and study of a TSR will be based on the information provided by the Customer 
in the Data Exhibit for the TSR.  After BPA has validated a Data Exhibit for a TSR, the 
information provided must remain valid throughout the period the TSR is analyzed and 
studied, including the Cluster Study or Individual Study, preliminary engineering, and 
environmental review.  Please see the Requesting Transmission Service Business 
Practice for the details about maintaining a valid Data Exhibit and notifying BPA of any 
changes. 

4.5. Information for a non-study participant to obtain a copy of the annual Cluster 
Study Report can be found in the TSR Studies section here. 

 
1 “Plan of Service” as used in this business practice means any transmission facilities or other 
measure (e.g., transmission network upgrade or non-wire alternative) identified in a study as 
required to provide the requested transmission service. 

https://www.bpa.gov/energy-and-services/transmission/performance-metrics
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B. Pre-Study and Cluster Study Procedures 
1. Notice of a Cluster Study 

a. BPA will provide advance notification of a Cluster Study and will post a notice of 
the study on the Open Access Same-Time Information System (OASIS).  

b. The OASIS notice will describe: 
i. The eligibility of TSRs for the Cluster Study; 
ii. The timing and process for conducting the Cluster Study; 
iii. The reasons for the Cluster Study; 
iv. The deadline for submittal of valid TSRs eligible for the Cluster Study; 

and 
v. The date upon which BPA intends to commence the Cluster Study. 

2. Cluster Study Agreement and Procedures 
a. BPA will offer a Cluster Study Agreement for each eligible TSR.  The Cluster 

Study Agreement will describe the scope of the Cluster Study and will include 
BPA’s good faith estimate of the Cluster Study costs.  

b. The Cluster Study Agreement will require the Customer to provide funds in 
advance for its share of the estimated study costs on a MW-share basis. 

i. If the Cluster Study costs exceed the amount of funds collected, BPA may 
request additional funds as necessary to complete the Cluster Study. 

ii. The Customer must sign, return and fund the Cluster Study Agreement 
within 15 Calendar Days of receipt of BPA’s offer of the Cluster Study 
Agreement.  

iii. If the Customer fails to sign and return the Cluster Study Agreement or 
fails to remit the advance funding within 15 Calendar Days, BPA will 
change the OASIS status of the Customer’s TSR(s) to DECLINED and 
the TSR(s) will receive no further consideration. 

1. The Customer’s TSR deposit will be returned within 30 Calendar 
Days without interest, or the release of escrow funds will be 
authorized. 

2. Advanced funding received late, resulting in DECLINED TSRs, will 
be returned, within 30 Calendar Days, without interest. 

c. Prior to completion of the Cluster Study, a Customer that has signed a Cluster 
Study Agreement may opt out of a Cluster Study by changing the OASIS status of 
the applicable TSR(s) to WITHDRAWN. The WITHDRAWN TSR(s) will receive no 
further consideration. A Customer that has WITHDRAWN TSR(s) on OASIS after 
signing a Cluster Study Agreement but prior to the completion of the Cluster Study 
will remain liable for the Customer’s MW-share of the study costs and any costs of 
a re-study or analysis that result from the Customer opting out.  

d. BPA will use due diligence to complete the Cluster Study within 120 Calendar 
Days following the commencement of the Cluster Study. If BPA requires additional 
time to complete the study, BPA will notify the Cluster Study participants and 
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provide an estimated time needed to complete the Cluster Study along with an 
explanation of the reasons that additional time is required. 

e. The results of the Cluster Study will include the following: 
i. Any Plan(s) of Service required to provide transmission service to the 

Customer’s TSR(s); 
ii. A good faith estimate of the Customer’s share of the cost of any required 

Plan(s) of Service (based on participation in the Cluster Study); 
iii. A good faith estimate of the time required to complete the Plan(s) of 

Service and initiate the requested service;  
iv. A good faith estimate of the cost of Direct Assignment Facilities to be 

charged to the Customer. 
v. Identification of any potentially impacted Third-Party Transmission 

Providers; and 
vi. Conditional Firm Service (CFS) study results consistent with the 

Customer’s CFS elections in the Study Agreement (i.e., number of hours 
and/or system conditions). 

f. Within a reasonable time following the completion of the Cluster Study, BPA will 
make a full accounting of the actual study costs. BPA will either remit any 
unexpended balance or bill for any costs in excess of the advance funding that the 
Customer will have paid for its actual MW-share of Cluster Study costs. 

3. Initial Economic Analysis 
a. Within approximately 60 Calendar Days following the completion of the Cluster 

Study, BPA will complete an initial economic analysis of any transmission Plan(s) 
of Service identified by the Cluster Study. The economic analysis is intended to 
aid in the Customer’s decision whether to continue supporting the completion of 
the transmission Plan(s) of Service identified as required to enable the requested 
transmission service. BPA will share these results, including informational, non-
binding guidance on potential rate impacts. Such informational guidance will be 
based on potential subscription and cost information available at that time. 

4. Partial Service and Conditional Firm Service 
a. BPA will not make offers for Partial Service or CFS for TSR(s) that are studied in 

the Cluster Study during the time between the Cluster Study TSR submission 
deadline and the results of the Cluster Study are published. 

C. Individual Study Procedures 
1. Process for Requesting an Individual Study 

a. BPA encourages Customers to contact their assigned Transmission Account 
Executive prior to requesting that a TSR be studied individually rather than in a 
Cluster Study, to discuss the procedures and potential benefits and/or risks in 
electing to have the Customer’s TSR(s) studied through an Individual Study rather 
than a Cluster Study. 
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b. After BPA notifies the Customer that a System Impact Study (SIS) is needed to 
evaluate the impact of the TSR and that BPA will perform a Cluster Study, the 
Customer may request in writing for a TSR to be studied individually pursuant to 
section 19.1 or 32.6 of the OATT. 

c. The Customer must request an Individual Study in writing to their Transmission 
Account Executive prior to the OASIS notice of the Cluster Study in which the 
Customer’s TSR(s) would otherwise be studied. 

d. A Customer that requests TSR(s) be studied individually cannot, at a later time, be 
studied as part of the Cluster Study. 

2. Individual Study Agreements and Procedures 
a. BPA will tender a System Impact Study (SIS) Agreement for each valid TSR for 

which a Customer has submitted a written request to be studied individually. BPA 
will tender the SIS Agreement within 30 Calendar Days of receiving the written 
request to be studied individually. 

b. If the Customer fails to sign and return the SIS or fails to remit the advance 
funding within 15 Calendar Days, BPA will change the OASIS status of the 
Customer’s TSR(s) to DECLINED and the TSR(s) will receive no further 
consideration. 

i. The Customer’s TSR deposit will be returned within 30 Calendar Days 
without interest, or the release of escrow funds will be authorized. 

ii. Advanced funding received late, resulting in DECLINED TSRs, will be 
returned, within 30 Calendar Days, without interest. 

a.c. BPA will use due diligence in completing the SIS in accordance with the 
provisions contained in section 19.3, but the timing of completing the SIS will be 
dependent upon whether a Cluster Study is already in progress. Sections 19.1-
19.3 or 32.1-32.3 of BPA’s OATT will govern the tendering and execution of the 
SIS Agreement and completion of the study. 

b.d. Following completion of the SIS and consistent with the study results, BPA will 
either make an offer of transmission service or tender additional Individual Study 
agreements as necessary. Sections 19 or 32 of BPA’s OATT will govern the 
tender and execution of these agreements and completion of the studies.  Such 
actions will be treated consistent with BPA’s OATT and applicable business 
practices.  

D. Option to Study a TSR for Conditional Firm Service 
Conditional Firm Service (CFS) is a form of Long-Term Firm (LTF) Point-to-Point (PTP) 
Transmission Service that is subject to Conditional Curtailment, either on a Number of Hours 
or System Conditions basis.  CFS offers are made consistent with the Conditional Firm 
Service Business Practice. 
1. A PTP Customer may request that BPA study CFS for the TSR(s) that the Customer 

chooses by making the appropriate elections to include in either an Individual Study or 
Cluster Study Agreement.  

a. Customer may elect for BPA to study CFS for either Number of Hours and/or 
System Conditions during which Conditional Curtailment may occur.   
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b. Upon completion of the study of CFS, BPA will provide the results of that study 
and a determination of whether CFS can be offered consistent with the 
Customer’s CFS election(s). 

i. Where a Customer requests that BPA study CFS for the Number of Hours 
per year during which Conditional Curtailment may occur, the Customer 
may also identify a maximum number of curtailable hours per year that 
the Customer is willing to accept (Limit).  In such cases, BPA will not 
make offers for CFS following the completion of the Individual Study or 
Cluster Study if the identified number of hours per year exceeds the 
Customer’s identified acceptable Limit.   

ii. If the Customer requests both a Number of Hours and System Conditions 
study and BPA determines that it can reliably offer both types of CFS, the 
Customer may accept an offer for either Number of Hours or System 
Conditions.   

c. BPA will not offer CFS if the study indicates that it cannot be offered without 
adversely impacting the reliability of BPA’s transmission system. 

2. If a customer does not request BPA to study Conditional Curtailment Options in the 
study agreement, then the TSR(s) will not be eligible for a CFS study at a later time. 

E. Preliminary Engineering 
In the Preliminary Engineering phase, BPA refines the Plan(s) of Service identified in a 
study to provide a more detailed cost estimate and schedule. 
1. Preliminary Engineering Agreement and Procedures 

a. Consistent with the findings of the study, BPA will offer a Preliminary Engineering 
Agreement to Customers with eligible TSRs following the Cluster Study or 
Individual Study. 

b. The Preliminary Engineering Agreement will describe the scope of the preliminary 
engineering work and will include BPA’s good faith estimate of the preliminary 
engineering costs. 

c. The Customer is required to fund in advance its full MW-share of the estimated 
preliminary engineering costs on a MW-share basis, by Plan of Service required. 

i. The Customer must sign, return and fund the Preliminary Engineering 
Agreement within 15 Calendar Days of BPA’s offer of the Preliminary 
Engineering Agreement.  

ii. If the Customer fails to sign and return the Preliminary Engineering 
Agreement or fails to remit the advance funding within 15 Calendar Days, 
BPA will change the OASIS status of the Customer’s TSR(s) to 
DECLINED, and the TSR(s) will receive no further consideration. 

1. The Customer’s TSR deposit will be returned, without interest, or 
the release of escrow funds will be authorized. 

d. A Customer that withdraws its TSR(s) on OASIS after signing a Preliminary 
Engineering Agreement but prior to the completion of the preliminary engineering 
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activities will remain liable for its full MW-share of the preliminary engineering 
costs. TSRs withdrawn in OASIS will receive no further consideration. 

e. BPA may seek additional funding from Customers as necessary to recover all of 
the costs to complete the required preliminary engineering work. 

f. Within a reasonable time following completion of the preliminary engineering work, 
BPA will make a full accounting of the actual cost of the preliminary engineering 
activities.  BPA will either remit any unexpended funds or bill for any costs in 
excess of the Customer’s advance funding such that the Customer will have paid 
for its actual MW-share of preliminary engineering costs. 

2. Preliminary Engineering Results and Updated Economic Analysis 
a. Once BPA has updated its cost estimate for the Plan(s) of Service based on the 

preliminary engineering and validation work, BPA will provide notification to the 
Customer and share the preliminary engineering results. 

b. Within approximately 90 Calendar Days following the notification of preliminary 
engineering results, BPA will complete an updated economic analysis for the 
Plan(s) of Service. The economic analysis is intended to aid in the Customer’s 
decision whether to continue supporting the completion of the transmission 
Plan(s) of Service identified as required to enable the requested transmission 
service. BPA will share these results, including informational, non-binding 
guidance on potential rate impacts. Such informational guidance will be based on 
updated potential subscription and cost information available at that time. 

F. Environmental Review 
As a federal agency, BPA must comply with federal environmental laws, including, but not 
limited to the National Environmental Policy Act, Endangered Species Act, Clean Water Act 
and National Historic Preservation Act. As necessary, BPA will conduct environmental 
review and complete engineering design of a proposed Plan of Service in accordance with 
these and other statutes. 
1. BPA will offer an Environmental Study Agreement to Customers with eligible TSRs 

following completion of the preliminary engineering work that is required to begin an 
informed environmental review. 

2. The Environmental Study Agreement will describe the scope of the environmental review 
and required engineering design work as well as BPA’s cost estimate.   

3. The Customer is required to advance fund its full share of the estimated environmental 
review and engineering design costs on a MW-share basis, per the Plan of Service. 

a. The Customer must sign, return and fund the Environmental Study Agreement 
within 30 Calendar Days of BPA’s offer of the Environmental Study Agreement. 

b. If the Customer fails to sign and return the Environmental Study Agreement or 
fails to remit the advance funding within 30 Calendar Days, BPA will change the 
OASIS status of the Customer’s TSR(s) to DECLINED, and the TSR(s) will 
receive no further consideration. 

i. The Customer’s TSR deposit will be returned within 30 Calendar Days, 
without interest, or the release of escrow funds will be authorized. 
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4. A Customer that withdraws its TSR(s) on OASIS after signing an Environmental Study 
Agreement but prior to the completion of the environmental review will remain liable for 
its full MW-share of the environmental review and engineering design costs. TSRs 
withdrawn in OASIS will receive no further consideration.   

5. BPA may seek additional funding as necessary from Customers to complete the 
required environmental review and engineering design.  

6. Within a reasonable time following the completion of the environmental review and 
engineering design, BPA will make a full accounting of the actual costs of the 
environmental review and engineering design activities.  BPA will either remit any 
unexpended funds or bill for any costs in excess of the Customer’s advance funding 
such that the Customer will have paid for its actual MW-share of the environmental 
review costs. 

7. Following completion of the environmental review, BPA will notify Customers holding 
Environmental Study Agreements of the outcome. 

G. Impacts to Third-Party Transmission Systems 
When a study identifies a potential impact or a requirement to upgrade facilities on another 
Transmission Provider’s transmission system (third party), BPA reserves the right, pursuant 
to section 21 of BPA’s OATT, to coordinate the upgrades on its transmission system with 
those on the impacted third-party Transmission Provider’s system. BPA also reserves the 
right to not provide the requested transmission service (on either a Firm or Conditional Firm 
basis) unless and until all of the Plans of Service necessary to mitigate the impacts of the 
TSRs are in place. Further, if the Customer fails to meet the requirement on the Third-Party 
Transmission Provider’s transmission system within specified timelines, BPA will change the 
OASIS status of Customer’s TSR(s) to DECLINED, and the TSR(s) will receive no further 
consideration. 
The procedures below outline how BPA, the impacted third-party Transmission Provider(s), 
and the Customer requesting transmission service will coordinate on mitigating impacts of 
the TSRs for service on the BPA transmission network. The purpose of these procedures is 
to ensure timely progress on addressing the impacts to the third party Transmission 
Provider’s system to enable BPA to coordinate any Plans of Service on its system or to 
provide the requested service. 
1. Applicability 

a. These guidelines apply when BPA has completed a study of a TSR and 
determined that the request(s) have or may have impacts on a third-party 
Transmission Provider’s system that require coordination with the third-party 
Transmission Provider. Examples include, but are not limited to, scheduling 
requirements or upgrades required on an adjacent Transmission Provider’s 
system. 

b. Per section 16.2, 21, 29.3 and 30.6 of BPA’s OATT, the Customer is responsible 
for making arrangements to assess and mitigate the impacts of the Customer’s 
TSRs on third-party transmission systems, including arrangements for studies, 
scheduling or any necessary engineering, permitting or construction of 
transmission or distribution facilities on third-party systems. 
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c. The Customer is responsible for complying with the third-party Transmission 
Provider’s procedures and requirements for making the necessary arrangements 
to mitigate the impacts of the Customer’s TSR(s) on BPA’s transmission system. 
BPA will make reasonable efforts to assist the Customer in making such 
arrangements, including by providing any information or data required by the third-
party Transmission Provider. 

2. Identification and Notification of Upgrades on a Third-Party Transmission System 
a. For any TSR that BPA determines to have impacts on another Transmission 

Provider’s transmission system, BPA will notify the Customer in writing of the 
need to coordinate with the third-party Transmission Provider. BPA will provide 
such notice (Third-Party Notice) as soon as practicable following the conclusion of 
the study. Nothing in these guidelines will preclude BPA from informing the third-
party Transmission Provider about the impacts or providing a copy of the study 
results. 

b. The Third-Party Notice to the Customer will: 
i. Inform the Customer of its responsibility to make arrangements to 

address the impacts on the third-party system, including arrangements for 
scheduling or for any upgrades that may be required; 

ii. Inform the Customer that BPA will undertake reasonable efforts to assist 
the Customer in making such arrangements, and identify the Customer’s 
Transmission Account Executive as the primary point of contact for BPA’s 
participation in the required coordination; 

iii. If the impact of the request on the third-party transmission system 
appears to require new infrastructure, identify whether BPA is aware of an 
upgrade currently in the third-party Transmission Provider’s planning 
process(es) that would address the impact; 

iv. Require the Customer to provide a designated representative within 15 
Calendar Days who will be responsible for interacting with BPA and the 
third-party Transmission Provider regarding the potential impacts and 
necessary arrangements. The contact information should include name, 
title, telephone number, and email address. If the Customer’s designated 
representative changes, the Customer must provide BPA with updated 
contact information as soon as possible; 

v. Identify, as an initial matter, whether the impacts of the TSR on the third-
party system are such that the process under section 2.c or 2.d of these 
guidelines applies. 

c. If the impact of the request on the third-party system appears to only require the 
customer to obtain scheduling rights on the third-party system, the Customer 
must: 

i. Within 30 Calendar Days of the Third-Party Notice, demonstrate that it 
has submitted a request for service or otherwise taken steps to obtain 
such rights on the third-party transmission system. 

1. If, in discussions between the Customer and the third party 
Transmission Provider, additional information or other 
requirements are identified, the Customer must comply with the 
requirements of the third party. 
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2. If the third party Transmission Provider identifies that an upgrade 
or other Plan of Service may be necessary to provide the 
requested service, the provisions outlined in section 2.d of the 
guidelines apply. 

d. If BPA or the third-party Transmission Provider determines the impact of the TSR 
may require an upgrade or other arrangements on the third-party transmission 
system, the Customer must: 

i. Within 30 Calendar Days of the Third-Party Notice, schedule a meeting 
between the Customer, the third-party Transmission Provider, and BPA to 
discuss the impacts of the request; the potential upgrade, Plan of Service 
or other arrangements; any study or other requirements; schedules; and 
coordination between the parties; and, 

ii. Within 90 Calendar Days of the date of the Third-Party Notice, provide 
BPA documentation of a schedule for proceeding forward with required 
studies or other arrangements on the third-party Transmission Provider’s 
system. This schedule must have been agreed to by the Customer, the 
affected third party Transmission Provider and BPA. 

3. If (a) the Customer fails to satisfy the requirements in the Third-Party Notice, or (b) BPA 
determines, at any time, that the Customer is not meeting the requirements for 
establishing the necessary arrangements, BPA will inform the Customer of the 
requirements that the Customer is not meeting. The Customer will have a cure period of 
15 Calendar Days to comply with the requirements.  During that period, BPA will make 
best efforts to work with the Customer to ensure full understanding of applicable 
requirements to provide any further information. 

a. If the Customer satisfies the requirements within the 15 Calendar Day cure period, 
the Customer’s request will remain in BPA’s transmission queue pending the 
coordination between the parties to make the necessary arrangements and to 
resolve the impacts to the third-party transmission system. 

b. If the Customer needs more time to meet the requirements, it must provide a 
written request to BPA stating (1) additional time is necessary and (2) the amount 
of estimated additional time needed to complete the requirements. BPA may 
consult with the third-party Transmission Provider regarding the request for more 
time. BPA will grant reasonable requests for additional time assuming progress 
continues to be demonstrated. 

c. If BPA determines that the Customer has failed to satisfy the requirements within 
the cure period or additional time that was agreed to, the Customer will be 
deemed to have not met the requirements of sections 16, 21, 29.3 and/or 30.6 of 
the tariff and the status of the TSR(s) on OASIS will be changed to DECLINED. In 
determining whether requirements have been met, BPA may consult with the 
third-party Transmission Provider. 

H. TSR Term of Service Extension Option 
1. Before BPA offers LTF Transmission Service for one or more TSRs that are contingent 

on completion of a Plan of Service, BPA may provide the Customer(s) one or more 
opportunities to extend the term of service for the TSRs.  BPA may provide this 
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opportunity if it determines that a longer term of service for the TSRs could be beneficial 
in the financial analysis for a Plan of Service. 

2. BPA’s provision of this opportunity does not obligate the Customer to extend its 
requested term of service. 

3. If BPA decides to provide Customer(s) the opportunity to extend the term of service, 
BPA will notify the Customer(s) with the eligible TSR(s) and provide instructions for 
making the election. 

4. A TSR must be in STUDY status or taking Bridge CFS that is in a CONFIRMED status to 
be eligible for the Customer to extend the term of service. 

5. Any extension of the term of service must be consistent with reservation timelines 
specified in the Requesting Transmission Service Business Practice. 

6. The Customer must add to the total duration of service for the TSR.  A Customer cannot 
use this opportunity to defer the start date of service for a TSR or “shift” the term of 
service for the TSR. 

7. If a Customer chooses to extend the term of service for a TSR: 
a. The choice is permanent.  The Customer cannot subsequently decide to decrease 

the term of service for the TSR; 
b. The TSR with the extended term of service will maintain the queue time of the 

parent TSR; 
c. The extended term of service will be used for purposes of determining the amount 

of the Customer’s financial security obligation and “originally requested firm 
service duration” under this business practice; and 

d. BPA will consider the extension of the term of service in its financial analysis for 
the Plan of Service at issue. 

8. Customers maintain their place in the queue whether they choose to extend their term of 
service or not. 

I. Financial Security Related to Plan of Service Construction 
1. A Customer with a TSR that will be enabled by the construction of an identified Plan of 

Service must provide BPA with financial security.  BPA will inform Customers in advance 
of such requirement.  Financial security will be in the form of a deposit or an Irrevocable 
Standby Letter of Credit (“Letter of Credit”). 

a. BPA will hold a deposit provided by a Customer in a non-interest bearing account. 
After the commencement of LTF transmission service following energization of the 
Plan of Service, the deposit will be released according to Section I.6. 

b. Letter of Credit 
i. The Customer is responsible for timely renewal of the Letter of Credit to 

ensure that the financial security remains in effect throughout the period 
of time described in Section I.4.  If the Customer does not timely renew 
the Letter of Credit, BPA may draw on the Letter of Credit in advance of 
the expiration. 



 

Transmission Business Practice 10/24/231/22/24  12 

B O N N E V I L L E P O W E R A D M I N I S T R A T I O N

ii. The financial institution issuing the Letter of Credit must have a Senior 
Unsecured Credit Rating from Moody’s or Standard & Poor’s equivalent 
to an “A” or better. 

iii. After the commencement of LTF transmission service following 
energization of the Plan of Service, the amount for the Letter of Credit will 
be reduced according to Section I.6. 

2. The amount of the deposit or Letter of Credit provided by the Customer will not exceed 
the Customer’s pro rata share of the total costs of the Plan of Service to enable the 
Customer’s requested service. The Customer’s pro rata share will be calculated as the 
ratio of the Customer’s requested MW out of the total requested MW identified to require 
the same Plan of Service, multiplied by the estimated total costs of the Plan of Service. 

3. BPA will provide at least 30 Calendar Days written notice to the Customer of the 
deadline for the Customer to provide the initial deposit or Letter of Credit. 

a. If the Customer fails to provide the required deposit or Letter of Credit by the 
deadline specified by BPA, BPA will change the OASIS status of the TSR(s) to 
DECLINED and the TSR(s) will receive no further consideration for LTF Service. 

4. The deposit or Letter of Credit must be in place or effect from the date it is provided or 
issued through any period of construction, any deferral(s) of the commencement of 
service under Sections 15.5 or 17.7 of the OATT, and the duration of LTF transmission 
service originally requested by the Customer (“originally requested firm service 
duration”) after the commencement of LTF transmission service following energization of 
the Plan of Service. 

a. The “originally requested firm service duration” is the number of months between 
the Start Date and the Stop Date of the original request for LTF transmission 
service submitted on OASIS. 

b. For example, if the Customer submits a TSR with a term of five (5) years, and the 
Plan of Service requires four (4) years to construct, the deposit or Letter of Credit 
must be in effect for the four (4) years of construction, any period(s) of the deferral 
of service, plus five (5) years after the commencement of LTF transmission 
service following energization of the Plan of Service. 

c. Any period of time the Customer takes CFS for the relevant TSR(s) will not offset 
or otherwise count towards the Customer’s originally requested firm service 
duration for purposes of determining the amount of, providing and maintaining, or 
releasing or reducing the deposit or Letter of Credit after LTF service commences. 

5. BPA reserves the right to require the Customer to increase the amount of the required 
deposit or Letter of Credit in the event the project costs increase or if the Customer’s 
share of the costs to complete the Plan of Service increases.  BPA may also reduce the 
required deposit or Letter of Credit if the Customer’s share of the costs to complete the 
Plan of Service decreases. 

6. After the commencement of LTF transmission service following energization of the Plan 
of Service, BPA will release or reduce the Customer’s financial security obligation on an 
annual basis in accordance with this Section I.6. 

a. For a PTP Customer taking LTF transmission service, BPA will release or reduce 
the Customer’s financial security obligation according to the following calculation: 
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12 / (Originally Requested Firm Service Duration) x Total Security Provided 
= Annual Security Reduction 

i. This methodology will ensure that the Customer’s financial security will be 
reduced over the originally requested firm service duration following the 
Service Commencement Date (SCD) for LTF transmission service, 
provided the Customer takes and pays for LTF transmission service 
throughout that period. 

ii. Notwithstanding the above, the Customer may request the return of its 
financial security at such point that the payments made for LTF 
transmission service for the relevant TSR(s) are greater than or equal to 
the Customer’s share of the cost of the Plan of Service. 

b. For an NT Customer, BPA will release or reduce the Customer’s financial security 
obligation according to one of the below calculations, depending on whether BPA 
decides to recover the Plan of Service costs through an embedded (rolled-in) rate 
or an incremental transmission rate. 

i. Where BPA provides service under an embedded (rolled-in) transmission 
rate, BPA will release or reduce the financial security obligation according 
to the following calculation: 
1 / (Security Period of Five Years) x Total Security Provided = Annual 
Security Reduction 

ii. Where BPA provides service under an incremental transmission rate, 
BPA will release or reduce the financial security obligation according to 
the following calculation: 
1 / (Incremental Rate Amortization Period) * Total Security Provided 
= Annual Security Reduction 

iii. The Incremental Rate Amortization Period and SCD will be established 
through engagement between BPA and the NT Customer. 

J. Submission of Follow-On and Conformance TSRs to Align 
with the Service Commencement Date of a Plan of Service 
1. The study and expansion process and construction of Plans of Service can take several 

years.  As a result, it is possible the service Start and Stop Dates in the Customer’s 
original request will not coincide with the commencement of LTF transmission service 
following energization of the Plan of Service.  A conformance or follow-on TSR may be 
necessary to align the term of the TSR with the commencement of LTF transmission 
service following the energization of the Plan of Service in this situation. 

2. For a pending TSR, if the Stop Date of the TSR occurs before BPA is able to offer 
service, BPA allows Customers to enter a follow-on TSR into OASIS to retain an active 
TSR in the queue.  The following provides instructions regarding submission of follow-on 
TSRs. 

a. The initial Original TSR or subsequent follow-on TSRs must meet all of the 
following requirements to be considered as awaiting the completion of required 
transmission upgrades: 
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i. The Customer is actively meeting or has met BPA’s requirements for 
supporting the identified transmission expansion project(s) associated 
with the Original TSR, as those requirements may change; and 

ii. The Original TSR qualifies for Reservation Priority under section 2.2 of 
the BPA OATT and any applicable business practices. 

b. The Customer must submit a follow-on TSR at least one (1) year prior to the Stop 
Date of the Original TSR in order to retain the queue time of the Original TSR. 

i. BPA will permit the submittal of a follow-on TSR after the one (1) year 
deadline if the follow-on TSR is submitted within 10 Business Days of the 
date that the Customer’s Original TSR first meets the requirements listed 
in Section J.4. 

ii. If applicable, the Customer must submit a subsequent follow-on TSR at 
least one (1) year prior to the Stop Date of a preceding follow-on TSR in 
order to retain the queue time of the Original TSR. 

iii. BPA will not accept the submission of follow-on TSRs after these 
deadlines. 

c. Refer to the PTP TSR User Guide for follow-on ORIGINAL TSR submittal 
information. 

d. The initial Redirect Cluster Study or Individual Study TSR (Initial Redirect TSR) or 
subsequent follow-on TSRs must meet all of the following requirements to be 
considered as awaiting the completion of required transmission upgrades: 

i. The Customer is actively meeting or has met BPA’s requirements for 
supporting the identified transmission expansion project(s) associated 
with the Initial Redirect TSR, as those requirements may change; and 

ii. The Initial Redirect TSR qualifies for Reservation Priority under OATT, 
Section 2.2 and any applicable business practices. 

iii. The Customer must have renewed the Parent Reservation in order to be 
able to submit a follow-on Redirect TSR. 

1. The follow-on Redirect TSR must be a redirect of the RENEWAL 
Reservation. 

2. The follow-on Redirect TSR’s Service duration must match that of 
the RENEWAL reservation. 

e. The Customer must submit a follow-on Redirect TSR at least one (1) year prior to 
the Stop Date of the original Redirect TSR in order to retain the queue time of the 
original Redirect TSR. 

i. BPA will permit the submittal of a follow-on Redirect TSR after the one (1) 
year deadline if the follow-on Redirect TSR is submitted within 10 
Business Days of the date that the Customer’s Redirect TSR first meets 
the requirements listed in Section J.7. 

ii. BPA will permit the submittal of a follow-on Redirect TSR after the one (1) 
year deadline if the follow-on Redirect TSR is submitted the same date 
that the renewed Reservation per Section J.7.c is CONFIRMED on 
OASIS. 

https://www.bpa.gov/energy-and-services/transmission/customer-training
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iii. If applicable, the Customer must submit a subsequent follow-on Redirect 
TSR at least one (1) year prior to the Stop Date of a preceding follow-on 
TSR in order to retain the queue time of the Redirect TSR. 

iv. BPA will not accept the submission of follow-on TSRs after these 
deadlines. 

f. Refer to the PTP TSR User Guide for follow-on REDIRECT TSR submittal 
information. 

g. The Customer will not be charged a TSR Deposit or non-refundable processing 
fee for follow-on TSR submittals. 

3. If necessary to be able to provide an offer of LTF service for a pending TSR, BPA will 
provide the Customer with instructions to conform the Start and Stop Dates in the TSR 
on OASIS to align with the estimated SCD of the Plan of Service and to maintain the 
originally requested firm service duration after the estimated SCD.  

a. For example, BPA will provide such instructions in situations including, but not 
limited to, the following: 

i. The Stop Date of a TSR occurs BEFORE the SCD of the Plan of Service; 
or  

ii. The Stop Date of the TSR occurs AFTER the SCD of the Plan of Service 
but PRIOR TO the customer taking and paying for LTF service for the full 
length of the originally requested firm Service duration. 

b. If a Customer fails to follow BPA’s instructions, BPA will change the OASIS status 
of the relevant TSR(s) to DECLINED and the TSR(s) will receive no further 
consideration for LTF Service. 

4. A Customer that executes a transmission service agreement for a LTF service TSR 
enabled by a Plan of Service must take and pay for LTF transmission service for the 
originally requested firm service duration starting on the commencement of LTF 
transmission service following energization of the Plan of Service. Service duration taken 
as CFS does not count towards this requirement. 

a. If necessary to adjust the term of service to align with the estimated SCD of the 
Plan of Service and preserve the originally requested firm service duration, BPA 
will provide instructions for the conformance of the Start and Stop Dates for the 
Customer’s service on OASIS. 

b. The Customer must take the necessary OASIS actions in accordance with the 
instructions provided by BPA. 

c. Failure to conform the Customer’s TSR in accordance with BPA’s instruction or to 
otherwise take and pay for LTF transmission service for a period equal to the 
originally requested firm service duration will be grounds for the forfeiture of any 
deposit or BPA may draw on the Letter of Credit provided to BPA for the relevant 
TSR(s). 

https://www.bpa.gov/energy-and-services/transmission/customer-training
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